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STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION
RELIEF PROGRAM PROJECTS, PER FY 2005-06 ALLOCATION PLAN CRITERIA

The Department of Transportation (Department) is presenting this item as an Informational
Item. The item provides the status of Traffic Congestion Relief Program (TCRP) projects that
were allocated for construction this fiscal year.

SUMMARY:

At its July 14, 2005 meeting, the California Transportation Commission (Commission)
adopted the Fiscal Year (FY) 2005-06 TCRP Allocation Plan and Criteria. The adopted plan
stipulates that the Commission will allocate funds for construction or for the purchase of
equipment subject to the condition that construction or equipment contracts be awarded
within six months of the date of allocation. Furthermore, the Commission may extend the six-
month deadline at the request of the implementing agency if it finds that unforeseen or
extraordinary circumstances beyond the control of the agency occurred to justify the
extension. The Commission directed the Department to report on the status of award for
projects allocated and to identify projects not awarded within four months of the allocation.

As of November 4, 2005, the Commission has allocated funds for 20 projects, per the
Allocation Plan. These projects are subject to the six-month contract award deadline. To
date, 16 projects have been awarded.

All projects allocated in July and August 2005 have been awarded. From the September 2005
allocations, agencies for three projects are requesting extensions to award and one agency is
requesting that their project be de-allocated.
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Projects Voted Not Awarded After Four Months
TCRP Allocation
Project Allocation Award Amount
Number Project Description Agency Date Deadline  (x $1,000)  Project Status
49.1 Hollywood Intermodal City of Los 9-28-05 March $2,500 Concurrent award extension of 6
Transportation Center; Angeles 2006 months requested under Item
Adaptive Traffic Control 2.8b.(3).
System (ATCS)
54.1 Alameda Corridor East; Alameda 9-28-05 March $47,720 Concurrent award extension of 6
Sunset Avenue Grade Corridor-East 2006 months requested under Item
Separation Construction 2.8b.(3).
Authority
97.1 Operational Improvement City of Clovis 9-28-05 March $215 Project to be de-allocated.
in City of Clovis 2006
97.2 Operational Improvements ~ California State 9-28-05 March $4,670 Concurrent award extension of 4
in City of Fresno University, 2006 months requested under Item
Fresno 2.8b.(3).
Total $55,105
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